
From: Bruce S Kennington
To: DiGuardia, Lou
Cc: Granger, Michelle; "Bruce White (Bruce.White@btlaw.com)"; Mumford, Fred; Bushra, Gezahegne; "Luis Hidalgo

(Luis.Hidalgo@riotinto.com)"; "Jeff Armington (jeff.armington@riotinto.com)"
Subject: PVGCS Site, CD + VI Removal Action, Monthly Progress Report No. 43 (Sep 1 to Sep 30, 2018)
Date: Wednesday, October 10, 2018 10:51:58 AM
Attachments: 18.10.10_VIRA_MPR 043_rev 0.pdf

Dear Lou:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for the Vapor
Intrusion Removal Action (VIRA)), please see the attached monthly progress report for VIRA at the
Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site, also submitted via Aconex.
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,
Bruce S. Kennington
Principal
D +1 312 288 3834
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October 10, 2018 
 
Sent via Electronic Mail 


Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 


Re: Monthly Progress Report No. 43 
Reporting Period September 1, 2018 to September 30, 2018 
2014 Vapor Intrusion Removal Action at the Washington Facility 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 


Dear Pohatcong Consent Decree Notice Recipients: 


On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, Ramboll US Corporation (Ramboll) 
submits this monthly progress report in compliance with Section X, Paragraph 30 of the CD and 
Appendix B-3 to the CD, Statement of Work for the 2014 Vapor Intrusion Removal Action at the 
Washington Facility (2014 VI Removal Action SOW) at the Pohatcong Valley Groundwater 
Contamination Superfund (PVGCS) Site.  This report provides a description of the actions and 
                                                 
 
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of  
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 14-cv-05798) effective March 11, 2015. 







 


activities undertaken pursuant to the CD and related to the 2014 VI Removal Action SOW 
during this reporting period and plans, actions and data scheduled in the next 8 weeks. 


Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 


• The long-term soil vapor extraction (SVE) system and east wall sub-slab 
depressurization system (SSDS) continued operation during this reporting period.  The 
SVE system is currently operating at an overall vacuum of 7 inches Hg with an average 
inlet flow rate of approximately 440 cubic feet per minute (CFM).   


• During this period the 500 CFM SVE system operated 100% of the time (i.e., a total of 
720 hours over 30 days) and the east wall SSDS operated 100% of the time. 


• The Monthly Progress Report No. 42 for the VI Removal Action at the Washington 
facility reporting August 2018 activities was submitted to the USEPA in a letter dated 
September 10, 2018. 


• Updated exhibits addressing comments received by USEPA on the Supplemental Deed 
Notice were submitted in email correspondence dated September 18, 2018. 


• Ramboll collected sub-slab vapor monitoring port vacuum and photoionization detector 
(PID) measurements on September 27, 2018.  These measurements and the SVE 
blower runtime for the September 2018 reporting period are included in the summary 
table in Attachment 1.  The locations of the SSDS wells and vapor monitoring points are 
provided in Attachment 2. 


Routine OM&M Events: 
The following routine OM&M events were conducted during this reporting period: 


• None during this period. 


Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 


• None during this period. 


Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 


• None during this period. 


Anticipated Plans, Actions and Data Scheduled (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 


• One round of measurements of the SVE system and SSDS is planned to be performed 
in October 2018. 







 


Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 


• None during this period. 


Closing 
If you have any questions or comments regarding this monthly progress report, please feel free 
to contact me. 
 
 
Sincerely, 
 
 
 
Luis Hidalgo 
Project Coordinator 
 
Attachments:   


(1) SVE/SSDS Measurements, September 27, 2018 
(2) Locations of SVE Wells, SSDS Extraction Wells, and Vapor Monitoring Points 


 
cc:  Via Electronic Mail 
 Michelle Granger – USEPA, Region 2 
 Dave Cline – Rio Tinto 
 Roy Duckett – Rio Tinto 
 Jeff Armington – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
 Bruce Kennington – Ramboll 
  







 


 


 


 


 


ATTACHMENT 1 


SVE/SSDS Measurements 


September 27, 2018 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







SVE/SSDS Measurements, September 27, 2018
Vapor Intrusion Response Activities


Albéa Americas, Washington Facility
191 Route 31 North, Washington, Warren County, New Jersey


PID
(ppm)


Vacuum
(inches of water)


PID
(ppm)


Vacuum 
(inches of water)


CDM-SS-01 0.198 -0.930 SSDS-01 2.261 -27
CDM-SS-02N 0.156 -2.044 SSDS-02 1.822 -37
CDM-SS-02S 0.185 -2.039 SSDS-03 6.555 -12
CDM-SS-03 1.007 -0.257 SSDS-04 1.958 -38
CDM-SS-04 1.252 -0.016 SSDS-05 1.505 -4
CDM-SS-05 2.345 -0.005 2 SSDS-06 --- ---
CDM-SS-06 0.476 -0.308 2 SSDS-07 --- ---
CDM-SS-07 1.167 -0.100 2 SSDS-08 --- ---
CDM-SS-08 5.611 -2.257 2 SSDS-09 --- ---


1 CDM-SS-09 --- --- 2 SSDS-10 --- ---
CDM-SS-10 0.245 -0.008 SVE-1 0.498 -71
EPA-SS-11 1.211 -0.007 SVE-2 0.506 -70
EPA-SS-12 2.956 -0.761 SVE-3 0.945 -80
EPA-SS-13 0.112 -0.001 SVE-4 1.436 -70
EPA-SS-14 0.037 -0.003 SVE-5 0.205 -76
EPA-SS-15 0.130 -0.002 SVE-6 0.593 -79
EPA-SS-16 1.600 -0.090 SVE-7 5.170 -77
EPA-SS-17 1.385 -0.082 1 SVE-8 -- --
EPA-SS-18 2.237 -0.073 SVE-9 0.536 -71
EPA-SS-19 0.829 -0.055 SVE-10 1.131 -75
EPA-SS-20 2.188 -0.013 SVE-11 1.567 -70
EPA-SS-21 3.279 -1.095 SVE-12 1.235 -72
EPA-SS-22 6.234 -1.104 SVE-13P 2.888 -50


1 EPA-SS-23 --- --- SVE-14P 6.933 -69
EPA-SS-24 0.193 -0.358 SVE-15P 4.852 -25
EPA-SS-25 0.120 -0.001 SVE-16P 5.268 -28


1 EPA-SS-26 --- ---
EPA-SS-27 2.300 -0.146
EPA-SS-28 0.976 -0.026 PID (ppm)
EPA-SS-29 1.545 -0.146 VGAC1 IN 3.153
EPA-SS-30 0.107 -1.020 VGAC1 OUT 0.055
EPA-SS-31 0.113 -0.535 VGAC2 OUT 0.066
EPA-SS-32 0.089 -0.460
VP-2 6.022 -2.133
VP-3 1.408 -0.129
VP-7 1.167 -0.100
VP-10 5.416 -0.101
VP-11 5.049 -0.002
VP-12 1.714 -0.067
VP-13 1.318 -0.001
VP-14 1.703 -0.173
VP-15 2.242 -0.373
VP-16 2.519 -0.450


Notes:
1 Vapor monitoring point not accessible; no measurement collected.
2 Locations SSDS-06 through SSDS-10 (West Wall) are for standby use only and were not operational at the time of measurement.


Total SVE Blower Runtime for Reporting 
Period (Hours)


720


Sub Slab Measurement 
Location


SVE/SSDS Measurement 
Location


Vapor Phase GAC Measurements
Location


Summary of SVE Blower Runtime for Reporting Period


Hour Meter at end of Previous Reporting 
Period (Hours)


35,453


Hour Meter at end of Current Period 
(9/30/2018) (Hours)


36,173


Page 1 of 1







 


 


 


 


 


ATTACHMENT 2 


Locations of SVE Wells, SSDS Extraction Wells, and Vapor Monitoring 
Points 
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LOCATIONS OF SVE WELLS, SSDS EXTRACTION WELLS, AND VAPOR MONITORING POINTS


VAPOR INTRUSION RESPONSE ACTIVITIES


ALBÉA AMERICAS, WASHINGTON FACILITY


191 RT 31 NORTH, WASHINGTON, WARREN COUNTY, NJ
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SSDS-04


GENERAL SCHEMATIC OF SUB-SLAB VAPOR PROBE.



AutoCAD SHX Text

TO MEASURE SOIL VAPOR CONCENTRATIONS AND SUB-SLAB VACUUM, THE RECESSED THREADED CAP WILL BE REPLACED WITH A QUICK-CONNECT FITTING
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CONCRETE SLAB
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SUB-SLAB SOIL
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SOURCE: STANDARD OPERATING PROCEDURES FOR INSTALLATION OF SIB-SLAB VAPOR PROBES AND SAMPLING USING EPA METHOD TO-15 TO SUPPORT VAPOR INTRUSION INVESTIGATIONS. DOMINIC DIGIULIO, USEPA. 
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STAINLESS STEEL THREADED FITTING OR COMPRESSION FITTING
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